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1.0 INTRODUCTION AND BACKGROUND 

 Project Scope 

The Village of Nyack is undertaking to develop planned streetscape pedestrian, transit and 
bicycle pathway improvements along Broadway through the New York’s Transportation 
Alternatives Program (TAP) Project PIN:8761.28.  The Project is funded through the Federal 
Highway Administration for the reconstruction of sidewalks, pedestrian improvements, and 
bicycling improvements on the entire length of North and South Broadway from the municipal 
line at the Village of Upper Nyack to the municipal line at Village of South Nyack. The Project 
location is shown in Figure 1.  Figure 2 provides an aerial view of the Village of Nyack. Figure 
3 is a GIS map identifying the Project area. The Project will potentially include bus shelters, 
concrete sidewalks, curbing, handicapped ramps, benches, street trees and bike racks. There 
will be an emphasis on sustainability in the design of the streetscape. The scope of the Project 
also includes an evaluation of the existing bike route on South Franklin Street, Artopee Way, 
Cedar Street, and Church Street. The Project will receive input from the business owners, 
residents, Village Board members and other stakeholders through the Steering Committee and 
Public Workshops. 

 The goals and objectives for the project are as follows: 
 Provide pedestrian friendly and safe sidewalks and crossings,
 Enhancement of the business corridor,
 “Center piecing” of the major intersections,
 Softening of the streetscape to a more aesthetically pleasing with uniform features,

providing sustainable features as applicable, and where possible improve rainwater runoff
treatment and conveyance.

 Evaluate and provide or enhance the existing benches, landscaping, bus shelters,
 Provide additional accommodations for bicyclists,
 Increased traffic flow with parking considerations

Overall Project Phases

The TAP Project design will be prepared in the following phases. 

 Phase 01 – Data Collection and Site Reconnaissance 
 Topographic and Boundary Surveys
 Documentation of Existing Conditions

 Phase 02 – Schematic Design 
 Public Workshop #1
 Program Development
 Design Alternatives
 Public Workshop #2
 Selection of Design Alternative
 Public Presentation and Meeting

 Phase 03 – Final Design 
 Phase 04 – Project and Grant Management 

 Regular Committee Meetings



 DOT Grant Coordination
 Phase 05 – Construction Phase Services 

 Contract Bid and Award
 Construction Management
 Public Coordination and Access during Construction

This Report is a deliverable for Phase 01. Not listed in the aforementioned schedule are regular 
meetings with the Village’s Project Steering Committee. The NYSDOT Grant conditions requires 
construction on the first section to begin by October 2016. 

 Project Team Members 

In addition to a major role of the public in providing input for the direction of the project and 
the Village, the project team is composed of the following people and firms. 

 Village of Nyack - Board of Trustees
 Village of Nyack Project Steering Committee – To Be Determined

 NYSDOT  
 Doreen Holsopple -  Funding, Agreements and Reimbursement Requests
 Lance Gorney - Preliminary Design, Detailed Design and Environmental Procedures
 Noel Harris - Bidding and Construction/Inspection Procedures/Civil Rights Compliance
 Barbara Knisell - Bidding and Award Documents

 Consultant Team 
 McLaren Engineering Group -Lead Firm
 B.Thayer Associates  - Landscape Architects and Arborists
 AKRF, Inc. - Sustainability and Pedestrian/Bike/Transit




